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Internal Auditor 

May 11, 2020 

Honorable Members of the County Council and County Manager 

Ladies and Gentlemen: 

I am pleased to present audit report 2020-01 as requested at the February 4, 2020 Council meeting 
over the Environmental, Cultural, Historical, and Outdoor (ECHO) program.  The objective of this 
audit was to provide information to Council and the County Manager on the evaluation of the ECHO 
program since the ballot initiative was passed in November 2000.  The audit included a review of 
minutes, resolutions, financial transactions, and grant awards to organizations. 

I conducted this audit in accordance with generally accepted government auditing standards, except for 
the requirement of an external quality control review.  Those standards require that I plan and perform 
the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for my findings and 
conclusions based on audit objectives.  I believe that the evidence obtained provides reasonable basis for 
my findings and conclusions.  The audit was performed in the months of February through May 2020.   

I appreciate the assistance of the departmental staff involved that oversees the ECHO program as well as 
the budget and accounting staff for their support during this audit. 

Jonathan Edwards, CIA, CPFO 
Internal Auditor 
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• Foster public memory and community identifying by promoting and providing access to
destinations and experiences associated with past events, peoples, and places

• There is a continuing need for high quality user oriented outdoor recreational opportunities
• Access to the Atlantic Ocean Beach through establishment of oceanfront parks and provision of

off-beach parking promotes outdoor recreational activity
• Recognize the role of cultural arts in improving the quality of life for its citizens, increasing its

tourism-based economy, and in redevelopment by encouraging people to spend time in
downtown and urban areas

• Public’s interest to have any resulting acquisition and improvement program procedurally
implemented in a manner that sets specific guidelines to ensure effective and successful
completion of the program

The ballot initiative provided an approved levy of an additional ad valorem tax not to exceed 1/5 mill for 
20 years and the authorization to issue limited tax general obligation bonds not to exceed $40 million in 
order to finance acquisition, restoration, construction, and improvement of facilities to be used for ECHO 
objectives.  The resolution created an oversight committee to provide for ongoing review of projects 
under consideration and to make recommendations to the Council to ensure proceeds were used to meet 
the objectives of the program.   

The resolution stated that Council may fund projects by direct county expenditures for county projects or 
by grants-in-aid.  The intent was to allocate funds throughout the county to provide broad geographic 
distribution and apportioned appropriately among the four components of ECHO.  Grants-in-aid shall be 
awarded on a matching basis only upon the recommendation by the oversight committee to 
municipalities and non-profit organizations subject to the standards, procedures, and criteria established 
by the Council.  The resolution identified thirteen such criteria. 

In April 2001, the Council passed Resolution 2001-70 to create the ECHO Advisory Committee 
(“Committee”) to consist of “interested people that will review applications for grants-in-aid and make 
objective recommendations to the Council.”  The resolution outlined the appointment of members, their 
purpose, their terms, and their goals.  The committee’s purpose is to: 

• Oversee review of the applications from non-profits, municipalities, and county departments for
grants-in-aid of projects and to ensure such requests meet the objectives, criteria, procedures
and guidelines of the ECHO program

• Make recommendations on awarding of grants-in-aid by Council to eligible entities through the
program

• Periodically review the criteria, procedures, and guidelines as established to make
recommendations for modifications

• Promote fair and objective distribution proceeds to eligible and viable entities
• Encourage financially responsible investments in ECHO opportunities for advancement of quality

of life for county residents and visitors
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• Review and/or assess the ECHO needs of the community and make recommendations on how the
ECHO program can best address them

On June 3, 2004, Council approved the transfer of $1 million of ECHO revenues to the Master Trails Fund 
to build trails within the County.  Starting in fiscal year (FY) 2005, the county has annually transferred the 
funds. 

On August 18, 2011, Council approved a resolution to earmark up to 50% of ECHO revenues for the 
acquisition of waterfront properties that provide public parking and public access for outdoor recreation 
and enjoyment to certain water bodies within the County.  On August 22, 2013, this was repealed.  

On August 6, 2015, Council approved a resolution to extend and improve the boardwalk in Daytona Beach 
by annually transferring up to $2.5 million to the Boardwalk Fund and reconfirmed transferring $1 million 
annually to the Master Trails Fund.  On September 4, 2018, Council rescinded the boardwalk transfer and 
that monies would be transferred back to the ECHO Fund while maintaining the Master Trails transfer.   

The ECHO Advisory Committee established the grants-in-aid program criteria, policy and procedures, 
eligibility, award amounts, as well as other elements to successfully meet the intent of the ECHO program. 
In addition to the regular grants program, the committee created two additional programs:  1) the 
exceptional grant program which means a project is of paramount and has crucial countywide importance 
and has a larger dollar award of up to $2.4 million, 2) the critical historical acquisition and/or stabilization 
program with projects used solely to finance the acquisition and/or stabilization of historically designated 
sites determined to be endangered by immediate development or structural conditions that are recently 
and unexpectedly revealed.  Since inception, the ECHO grants-in-aid program has been modified many 
times, including the grant application, scoring criteria, scoring weights, and compliance requirements.  All 
of these were recommended by the Committee to Council for approval.   

Upon Council’s approval of the grant award, the awardee works with county staff (“staff”) to ensure 
program compliance, reviewing reimbursement requests, and monitoring of the project.  All applicants 
must agree to the requirements of the ECHO program and a restrictive covenant is placed on the property 
title.  Depending on the type of grant awarded, the restrictive covenant is 20, 30, or 40 years from the 
grant agreement date and must be filed with the Clerk of Courts.  Among other elements, the awardee 
agrees to maintain the property so it continues to be used as an ECHO facility as agreed to or the awarded 
amount must be returned, in full, to the County.  Additionally, the awardee agrees to provide an annual 
report to the County on the operations and activities of the program.    

The ad valorem tax revenue supporting the ECHO program will be ending in FY 2021 unless renewed. 
Currently, there is discussion by Council and citizen groups to renew the ECHO program by placing it on 
the ballot later this year.  Appendix A contains a schedule of revenues, expenditures, transfers by each 
project, for each fiscal year.   
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Scope and Methodologies 
The purpose of the audit was to gain a reasonable degree of assurance that the control environment 
surrounding the ECHO program is based upon sound business processes and ensures that associated 
activities are conducted efficiently and effectively, while maintaining compliance with relevant laws, rules, 
and regulations. 

Specific audit objectives were: 
1. To obtain an understanding of internal controls that are significant to the Volusia County ECHO

program.
2. To perform procedures that will provide reasonable assurance of detecting instances of

noncompliance with resolutions passed by Council and guidelines that have been established
relating to the ECHO program.

3. To perform procedures that will provide reasonable assurance that revenue received by the ECHO 
ad valorem taxes was allocated, disbursed, tracked, and reported correctly.  Additionally, that
ECHO monies have been proportionally doled out within the four areas of ECHO and within areas
of the county.

4. To perform procedures that will provide reasonable assurance that ECHO projects are regularly
monitored after completion in accordance with program guidelines.

5. To perform procedures that will evaluate the economy, efficiency, and effectiveness of the ECHO
program.

6. To perform procedures that will evaluate the structure or design of the ECHO program to
accomplish its goals and objectives.

At the February 4, 2020 Council meeting, Councilmembers requested that the program be reviewed from 
inception.  Therefore, the audit scope was from November 7, 2000 through September 30, 2019 (the 
ending of the latest fiscal year).  Resolutions, grant applications, program guidelines, financial reports, and 
other relevant documentation pertaining to the ECHO program were all reviewed. These items were used 
to identify and compile a list of testing to provide a reasonable assurance of detecting instances of 
noncompliance of the ECHO program.   

During this timeframe, there were 221 projects, including the master 
trail (MT) transfers, which are not in scope of this audit.  Removing 
these 15 reduced the number of grants awarded to 206.  The sample 
test was set to 20%, or 41 grants.  To ensure a broad selection of test 
samples, the grants were categorized into six areas:  beach parking 
(BP), emergency stabilization (EH), municipalities (MUNI), non-profits 
(NP), water-front access (WA), and county projects (VO).  From there, 
the categories were sorted by numerical order of their grant project 
number.  In each category, the first grant was randomly selected and 
every nth grant that followed was selected.  The sample size comprised 
of 34 (or 83%) of completed projects while the population consisted 
of 86%.  The total expenditures on projects from FY 2002 through FY 
2019 totaled $82,053,638.  The total amount expended in the sample 
totaled $16,016,741, or 20%. 

Total 
Sample 

Size 

Sample 
% of 
Total 

BP 4 2 50% 

EH 5 2 40% 
MT 15 0 0% 
MUNI 91 18 20% 
NP 65 11 17% 
VO 39 6 15% 

WA 2 2 100% 

221 41 
(15) 0

206 41 
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Evaluation 
This audit is very unique as it covered activity from 2001 through 2020.  There were 53 compliance areas 
identified for testing on each project, meaning over 2,100 particulars were tested.  Of all items tested, 
two are considered findings and the others considered concerns.  

Overall the ECHO program is running efficiently and effectively.  Applications are numbered in numerical 
order when received.  Project files are easily tracked from the application received through project 
completion and through the monitoring phase.  Staff is very knowledgeable on the ECHO program and 
work with the grantees through all stages of the project, from application to completion to monitoring.   

The FY 2020 grants were awarded earlier this year by Council and there will only be one additional grant 
cycle if the ECHO program is not renewed.  If the ECHO program is renewed, the Committee should 
consider revisiting the current grant application guideline to ensure it is straightforward and easily 
understood by potential applicants.  Revamping the application guidelines may shorten the timeline of 
the application process.   

If the ECHO program is renewed, Council should provide direction or framework on project size and 
composition of applicants.  Criticisms of the program relate to award size ($400,000) not being adequate 
in today’s construction market and that some requirements are too restrictive which limits the applicants 
to a small pool of local governments and larger non-profit organizations.  The match requirement is one 
area of opportunity Council could revisit if the intent is to provide more grant awards to larger projects or 
to other organizations.   

One alternative to consider is the match requirement by providing an upfront advance to smaller non-
profit organizations within certain parameters.  For illustration purposes only, a non-profit organization 
that has been registered for several years and has annual revenues of less than $200,000 the last few 
years could qualify for an advance of up to $50,000 for an ECHO-approved project.  All other requirements 
on expenditures would need to be met.  There is a risk that the awardee would not use the advance as 
appropriate and the county may lose the advance.  However, the risk could be tolerable as (1) the 
reputation of the non-profit would be tarnished, (2) the non-profit would be ineligible for future awards, 
(3) there are only so many non-profit organizations that would fit ECHO criteria, and (4) the advance would
be relatively small amount of the total annual ECHO ad valorem revenue.

If the ECHO program is renewed, Council may want to consider allowing capital maintenance costs as an 
element of the program.  In 2000, the thought was to only fund capital projects with the awardees taking 
on the maintenance and operating responsibilities.  However, over time certain projects may fall into 
disrepair and neglect.  The partner organization may not have available funds to keep the project site 
open, i.e., a failed HVAC system or roof replacement.  This capital maintenance element could be achieved 
by setting parameters that it must be only for prior awarded projects, determined on a case-by-case basis, 
or outside of the regular grant cycle.  To be more efficient, items under $50,000 could be authorized by 
the County Manager. 

A certain percentage of annual ECHO revenues could be set aside to fund this element, or investment 
earnings from the prior fiscal year could be utilized.  The investment earnings fluctuate with the economy, 
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the total amount in the ECHO fund balance, and amounts awarded through the grants-in-aid program.  
Investment earnings from FY 2002 – 2019 averaged $270,000 a year with the highest earned in FY 2007 
of $891,000 and in FY 2013 had a loss of $42,000.  The use of investment earnings protects the ad valorem 
revenue for capital projects as was intended in 2000.  Investment earnings are not guaranteed and 
signifies that the capital maintenance element is not a fail-safe for awarded projects. 

If the program is renewed, project readiness should be revisited.  As noted later in this report, many 
projects are not ready when awarded by Council.   

Resolution 2000-156, the enabling resolution, stated it was the intent that funds be allocated throughout 
the County to provide broad geographical distribution and apportioned appropriately among the four 
elements of ECHO.  More grant awards and monies have been awarded and expended on the east side of 
the county than on the west side.  Appendix B contains many graphs which document award amounts of:  
55% to Outdoors, 21% to Cultural, 19% to Historical, and 5% to Environmental projects.  Council should 
revisit this allocation criteria. 

If the program is not renewed, Council should consider direction on the usage of available funds after the 
final grants-in-aid cycle.  At the end of FY 2019, there was $12.6 million available in fund balance that was 
not committed to projects.  At the end of the final grant cycle, this amount may be around $15 to $18 
million based on the last few years of grants awarded.   

In 2011, the County hired Stetson University to conduct citizen surveys on the ECHO program.  The survey 
found citizens appreciated the importance of ECHO-type resources, with the beach being the heaviest 
use.  However, the report noted that it appeared the public did not identify the ECHO program with 
resources the program supports and there was little awareness among the general adult population.  The 
study found that economic leaders point to performing art centers, sport facilities, and museums as 
playing roles in economic growth.  The county has since produced a video and now notifies the public with 
press releases and with website notices.  The Committee may want to consider increasing citizen 
awareness with updates on social media, Volusia Magazine, or Volusia Today.   
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Findings, Concerns, and Recommendations 
Findings are defined as frequent or commonly seen observations during an audit.  They include critical 
and major failures in a program where requirements have not been effectively implemented or where 
there are significant issues. 

Concerns are defined as infrequent or isolated observations during an audit.  They include minor failures 
in a program where requirements have been met but opportunities may exist for improvement.  

FINDINGS: 

1. BARKLEY SQUARE DOG PARK

Barkley Square Dog Park, a county project awarded in 2005, had a major scope and intended use change 
after the Committee and Council approved the initial project.  County staff have the ability to pre-approve 
scope and design changes; however, this appears to be a major change.  On April 17, 2009, the ECHO 
Program Coordinator at the time stated in a memo to the Director of Growth & Resource Management 
that she did not feel this budget revision needed to go to the Committee for approval and that they were 
advised of the change at a previous meeting.  However, the Committee minutes do not record such 
discussion occurred at the Committee.   

The approved project included the dog park but also a soccer complex on the site for a combined budget 
of $1,076,612 of which $500,000 was from the ECHO Fund as shown in the schedule below. 

The soccer fields comprised of 75% of the total project budget and was 89% of the ECHO award of 
$500,000.  10% of the ECHO award was budgeted for the dog park.  Due to financial constraints at the 
time, a loss of another outside grant award, the county did not have the resources to operate a new facility 
of that size and placed the soccer complex on hold.  No money was spent on the construction of the soccer 
field and $117,423 of ECHO monies went towards the dog park and the project was closed.  The unspent 
funds of $382,577 were then unrestricted and able to be granted in future years for other ECHO projects. 

Match ECHO Total
Consultant Services 143,250$               -$  143,250$               
General Requirements 10,000 - 10,000 
Soccer Complex Site Work 180,904                  7,479 188,383                  
Soccer Fields 113,873                  368,984                  482,857                  
Soccer Complex Amenities 68,507 68,507 137,014                  
Dog Park Site Work 45,828 - 45,828 
Dog Park & Training Facility 10,000 50,780 60,780 
Site Signage 4,250 4,250 8,500 
Total 576,612$               500,000$               1,076,612$            

General costs 157,500$               27% 4,250$                    1% 161,750$               15%
Soccer Complex 363,284                  63% 444,970                  89% 808,254                  75%
Dog Park 55,828 10% 50,780 10% 106,608                  10%
Total 576,612$               500,000$               1,076,612$            

Consultant Services 49,000$                  -$  49,000$                  
Soccer Complex - - - 
Dog Park Construction & Signage 105,531                  117,423                  222,954                  
Total 154,531$               117,423$               271,954$               

Budget included in the Application

Actual Spent and Verified by Auditor
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RECOMMENDATION: 
Define staff’s determination of major scope and intended use changes that should be brought to the 
Committee by a percentage or dollar amount.  Ensure Committee minutes are recorded and maintained 
to ensure discussions are captured appropriately in the minutes.   

MANAGEMENT’S RESPONSE: 
Staff will prepare guidelines for project changes that involve either scope or budget.  These guidelines will 
clarify parameters for staff on authorized changes, and modifications that require ECHO Advisory 
Committee and County Council approval.  Staff will present the draft guidelines to the ECHO Advisory 
Committee for their recommendation by the July meeting, and schedule to County Council for final 
approval.     

2. DUTTON HOUSE

Staff did not properly review the match documentation prior to submitting the application to the ECHO 
Committee and Council.  Additionally, the Dutton House is not open to the public; therefore, has not met 
the performance requirements.  The Dutton House applied and was awarded two different grants. 

In the 2006 grant, the Dutton House stated previously spent cash had been used on the project; however, 
did not include documentation in their application.  County staff involved at the time, notated in the 
project files that it was not included, but that it would be obtained before ranking by the Committee.  
Prior to the final reimbursement payment to the Dutton House, staff conducted a review of their prior 
match documentation and noted that “their original application was not credibly documented; however, 
the grantee was able to clearly document other eligible expenditures.”  Staff approved the final 
reimbursement payment for the 2006 grant. 

The 2006 grant included restoration of the cedar siding and fascia on the south and east sides of the house 
and stabilization of the front porch and window restoration.  The 2007 grant, which was approved, then 
later rescinded by the Dutton House, was to make it compliant with the American with Disabilities Act 
(ADA), install heating and cooling units, fire sprinklers and alarms, plumbing, electrical and interior 
finishes.  The budgeted match, ECHO awards, and actual spent is shown below. 

Grant 
Budgeted 

Match 
Budgeted 

ECHO Award 
Actual 
Match 

Actual 
ECHO 

06-04 $   234,800 $   234,800 $   289,226 $   234,800 
07-11 478,900 478,900 *unknown - 
Total $   713,700 $   713,700 $   289,226 $   234,800 

*unknown as grant was rescinded
Dutton House had other granting partners in their 2007 grant that pulled out of the project due to the 
recession in 2008.  Since that time, the Dutton House board has attempted multiple granting opportunities 
and private buyers all of which have fallen through.  The 2006 project was completed as agreed upon; 
however, the house is not accessible to the public due to the 2007 project not being completed.   

The Committee has been informed of the project multiple times by staff and the owners.  
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RECOMMENDATION: 
Ensure grant applications are thoroughly vetted and contain required documentation prior to submitting 
to the Committee for recommendation to Council.  Ensure project phases are awarded in sequence so 
that if other funding sources fall through, a contingency is available or the ECHO-funded phase can stand 
on its own without future phasing. 

MANAGEMENT’S RESPONSE: 
In more recent years, staff perform a completeness review, ensuring that all required documentation is 
submitted prior to presenting applications to the ECHO Advisory Committee.  If a project involved more 
than one phase, staff confirm that each phase can stand as an independent project with public 
accessibility, regardless of completion of a future phase.  The comments from this review are included in 
the staff completeness review.    

CONCERNS: 

1. NOT ALL EXPENDITURES AND MATCH DOCUMENTATION WAS RETAINED FOR AUDIT REVIEW

$630,623 out of $16,016,741 (or 4%) of expenditures tested did not have all the documentation in the 
project files to prove the awardee spent the award as granted.  This consisted of 7 of the 41 projects 
tested not having all the documentation in the project files for the auditor to review.  4 of the projects did 
not contain the bid documentation for architectural or construction services.  These 4 projects were from 
grant years 2006, 2009, 2010, and 2014. 

Florida’s General Records Schedule for State and Local Government record retention requirements for 
grants is five years after completion of the grant cycle when final grant funds are paid out.   

Therefore, the county is only responsible to maintain 1 of these 7 project files that did not contain all of 
the expenditure documentation.  This amounted to $77,570.03 out of $16,016,741 (or 0.48%) 
expenditures tested.  This particular project had 17 separate reimbursements totaling $1.4 million over 
the course of 3 years. 

The awardees are to match the ECHO expenditures as approved in their application and must provide 
documentation of invoices and cancelled checks to prove the invoice was appropriate on the ECHO project 
and that the awardee actually paid the vendor.  To ensure awardees do not overpay for architectural or 
construction activities, they are to obtain a minimum of three bids for these services. 

It appeared that documentation was originally obtained and reviewed by staff; however, it was not 
scanned in to the County’s records system for retention and therefore could not be reviewed as noted on 
the table on the next page.   
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RECOMMENDATION: 
Ensure documentation is obtained and maintained in accordance with record retention regulations to 
prove the awardee properly bid the services, paid for appropriate items, and met the match requirements 
as agreed upon.   

MANAGEMENT’S RESPONSE: 
All ECHO grant projects since inception have a file, which moving forward will contain copies of each 
corresponding reimbursement request and corresponding documentation in accordance with records 
retention regulations.  This action will properly document that items and services were paid for and that 
match requirements were met as agreed upon.  Currently internal operations do not allow a pay request 
to move forward unless the amount requested equals or is less than the amount of match already 
expended and documented for the project.  Last, to ensure documentation that the awardee properly bid 
the services, a question will be included on the monitoring worksheet that is utilized during the 
construction phase of the project.  This will ensure that the proper documentation was received and is 
filed.     

2. BOARDWALK TRANSFER

The transfer to the ECHO Fund from the Boardwalk Fund in FY 2018 was short by $3,204.61. 

In August 2015, Council approved a resolution to extend the boardwalk in Daytona Beach to improve 
access to the ocean, connectivity to upland properties, and improve handicap accessibility.  In FY 2016 
and FY 2017, the county transferred a total of $3,381,823 from the ECHO fund to the Boardwalk Fund.   

In September 2018, Council approved a resolution to rescind the 2015 resolution in regards to the 
boardwalk and to place all funds transferred back into the ECHO fund for grants-in-aid.  The county 
transferred $3,381,356 from the Boardwalk Fund to the ECHO Fund.   

During FY 2016 through FY 2018, the Boardwalk Fund received investment earnings of $50,624 and 
recorded $51,090.95 of expenditures relating to the boardwalk project of environmental studying and 

Project 
Invoice 
Amount 

Final Payout 
from County 

04-12 Keysville Dog Park $        97,311.59 5/2/2008 
06-07 Ormond Beach Central Park 247.50 4/3/2009 
07-01 Rockefeller Off Beach Parking 252,242.00 7/26/2007 
08-04 Conrad Education and Research Center 22,915.00 9/23/2011 
09-04 Coraci Athletic Fields, Phase II 170,958.00 5/23/2013 
09-07 Seabreeze United Church Restoration 9,379.34 10/15/2010 
10-07 Museum of Arts and Sciences West Wing Expansion 77,570.03 3/17/2017 
06-04 Dutton House Bid paperwork 
09-07  Seabreeze United Church Restoration Bid paperwork 
10-07  Museum of Arts and Sciences West Wing Expansion Bid paperwork 
14-08 Enterprise Heritage Center Bid paperwork 
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permitting reviews.  One vendor’s services were misapplied and charged to the Boardwalk Fund instead 
of the General Fund in the amount of $8,542.50.  Another invoice from the same vendor provided services 
that were misapplied to the General Fund instead of the Boardwalk Fund in the amount of $2,937.89.  In 
addition, a second vendor provided aerial photo displays for a presentation to the Council relating to the 
boardwalk and were paid from the General Fund instead of the Boardwalk Fund in the amount of $2,400. 

Had the invoices been properly applied to the correct fund, the amount transferred from the Boardwalk 
Fund to the ECHO Fund would have been $3,384,560.61. 

RECOMMENDATION: 
Carefully review all transactions to ensure proper coding and application of invoices to purchase orders.  

MANAGEMENT’S RESPONSE: 
Management agrees that the transfer to the ECHO Fund was short by $3,204.61 and will reimburse the 
ECHO fund this amount from the General Fund after Council approval is obtained.  The transfer was short 
due to a partially uncorrected error; specifically an invoice was charged to an incorrect purchase order to 
the same vendor.  In an attempt to correct the error, department staff applied offsetting invoices to the 
other related purchase order.  However, not enough invoices were applied to fully correct the error.  While 
partially achieving correction, there is a more preferred manner to correct this type of error.  Management 
will provide training to all department fiscal staff related to the appropriate process to request a correction 
for an error made on an issued payment to the incorrect vendor and/or procurement document. 

3. PROJECTS ARE NOT READY WHEN AWARDED

Projects are not ready or near-ready when approved by Council.  Early in the program, the ECHO Advisory 
Committee established guidelines and procedures to promote projects that were ready or near-ready for 
construction.  The Committee wanted construction to begin within 180 days of the award date and for 
the project to be completed within 2 years.  Many of the projects experienced delays due to hurricanes 
and storms, easement issues, re-bidding of contractors, and/or other project partner approvals.   

Of the projects tested, 15 (or 37%), did not start construction within the 180 days and 19 (or 46%) did not 
complete the projects within the 2-year timeline.  Construction start dates ranged from 13 days to 1,435 
days past the 180 day requirement.   

Staff is permitted to extend the deadline for 1 extra year from the award date.  However, of the projects 
tested, 14 (or 34%), did not complete the project within that 3-year time and had to request an additional 
1 year extension by Council.  Council approved multiple project extensions numerous times. 

Of the projects tested, 1 (or 2%), were not approved for extension by Council as staff used the wrong date. 
The project was completed 23 days past the 3-year deadline. 

RECOMMENDATION: 
1) Reassess the readiness goal of the Committee by:

a. Adjusting the scoring to award projects that are construction-ready; or
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b. Requiring more up-front work like easements, permit approvals, contractor bidding be
completed prior to grant application being submitted; or

c. Consider expanding the project deadlines for larger projects beyond the 2-year requirement.

2) Setting all extension deadlines by a certain date so Council is aware of all project extensions and status 
at one-time instead of throughout the year.  In addition, require frequent offenders to present a
presentation to the Committee.

MANAGEMENT’S RESPONSE: 
Recommendations to assess the readiness of the project or ability of the project to move forward within 
180 days, will be compiled and presented to the ECHO Advisory Committee for review by the July meeting. 
If they agree to these recommendations they will be implemented for the Fiscal Year 2020/21 grant cycle.  

Starting in the current grant cycle, all extension requests are being brought forward to the ECHO Advisory 
Committee and then to the County Council for review and approval on an annual basis and at the same 
time as required.  This will keep all extensions on the same deadline minimizing opportunity for future 
error.   

4. PROJECT MONITORING

4. A. QUARTERLY PROJECT REPORTS

22 out of 376 (or 6%) quarterly reports tested were either not obtained or maintained in the project 
files.  Awardees are to report on a quarterly basis the status of their project.  6 of the projects did not 
contain all of the quarterly reports as required.  This varied from a project missing 1 to 5 reports.  Staff 
maintain a log of quarterly reports submitted, and will send multiple reminders to awardees.  If 
awardees do not turn in quarterly reports, staff and the Committee may be unaware of project status. 

RECOMMENDATION: 
Ensure awardees are reporting quarterly and if an awardee is habitually tardy or non-compliant with 
the requirements, require the awardee to attend the next Committee meeting to update the project 
status.   

MANAGEMENT’S RESPONSE: 
Awardees that do not submit quarterly reports timely will be required to attend an ECHO Advisory 
Committee meeting to provide an update on their project status. 

4. B. ANNUAL PROJECT REPORTS

In 2 of the projects tested (or 5%), the awardees were not consistent from year-to-year in their 
reporting of financial information.  Information is self-reported and audited financial information is not 
required.  One non-profit, after 7 years of consistent reporting, reported cash-on-hand as a revenue 
source that would imply the agency broke-even.  This occurred for two years when they seemingly had 
a significant operating loss.  The following year the agency did not report cash-on-hand as a revenue 
source as they had an operating gain, and the fourth year again reported cash-on-hand which implies 
the agency broke-even.  The second non-profit included ECHO-related grant monies as operating 
revenue.   
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10 of the 231 (or 4%) annual reports reviewed were not maintained in the project files.  It was noted 
throughout the review of all the annual reports that financial information did not always accurately 
total revenues and expenditures.  Staff do not document their review of the annual reports and the 
data obtained from the reports is not compared year-to-year over the life of the ECHO project.  

The annual reports request certain information regarding the project, including:  the number of ECHO-
related activities, the number of participants, the ongoing financial health by requesting the operating 
revenues and expenditures, the number of volunteers, among other items the Committee identified 
as important to the ECHO program.  The awardees are to submit an annual report for 20 years after 
project completion.   

RECOMMENDATION: 
1. Consider the usefulness of data requested once projects are completed and the length of time

the reports should be submitted (i.e., 20 years).
2. If determined the current data is useful, revise the annual report form to include definitions of

financial information and documents staff’s review of the annual reports.  Consider developing 
a database to capture reported project information to determine how projects are operating
over time.

MANAGEMENT’S RESPONSE: 
Staff will develop a database that tracks the information from each annual report based on the 2020 
reports.   

4. C. PROJECT SITE VISITS

18 (or 44%) of the projects tested did not document proof that the temporary ECHO sign was erected 
within 90 days of award or that the site was visited.  12 (or 30%) of the projects tested did not notate 
that the site was open to the public within 4 years of the award date.   

The ECHO Guidelines require that the awardee erect a temporary ECHO sign within 90 days and that 
the project be open to the public within 4 years.  Staff do not consistently document their site visit or 
proof that these requirements are met. 

RECOMMENDATION: 
Develop and maintain a site visit log for each project to document every site visit to ensure awardees 
are meeting the requirements of the grant agreement. 

MANAGEMENT’S RESPONSE: 
Monitoring checklists have been utilized since 2016; however, it only requires completion one time per 
year during the construction phase.  Moving forward it will be utilized for every site visit during 
construction to ensure visits are documented and deadlines are met.  All checklist will be kept in the 
project file.     
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5. PROJECT GRANT AGREEMENTS

Project grant agreements are not always signed within 6 months of Council approval per the ECHO Grant 
Application Guide Requirements.  Of the projects tested: 

• 2 grant agreements were not dated, (projects 12-01 and 16-05)
• 1 grant agreement was signed 6 weeks past the deadline, (project 03-06)
• 1 grant agreement was signed before being awarded by Council, (project 10-07)

In the early years of the ECHO program, the agreements were signed and dated the same date as the 
Council meeting.  However, in 2010, the agenda item for the grant-cycle approvals was moved to the 
following Council meeting for an unknown reason.  All of the awarded projects had pre-signed agreements 
which were not revised to reflect the new Council meeting date. 

RECOMMENDATION: 
Ensure procedures are in place to confirm agreements are dated, are signed within the 6 month timeline, 
and are not executed or released until approved.  Establish a log or tickler file to meet the required 6-
month deadline. 

MANAGEMENT’S RESPONSE: 
A tracking sheet to ensure grant agreements are signed within the six (6) month timeline and not prior to 
County Council’s approval will be created and implemented.   

6. ECHO ADVISORY COMMITTEE

The committee did not set annual goals for years 2014/2015, 2017/2018, and 2018/2019 nor completed 
an annual report for the 2018/2019 year.  Resolutions require the committee set annual goals and 
complete an annual report for Council. 

RECOMMENDATION: 
Develop a log or tickler file to ensure annual goals and reports are completed and reported. 

MANAGEMENT’S RESPONSE: 
A tickler system has been developed to ensure the ECHO Advisory Committee’s annual goals and reports 
are completed and approved/reported at committee meetings.   

7. GRANT APPLICATION & CYCLE

15 (or 37%), of the projects tested did not have a “clean-hands” review documented in the project files. 
The grant application states the staff will conduct a “clean-hands” search of all applications prior to 
presenting the grant application to the Committee.  The “clean-hands” search is conducted by various 
directors within the county who determine if the applicant, their significant stakeholders, vendors, or 
officers have outstanding issues with the County.  These issues may include noncompliance of county 
regulations or zoning, have past due debt owed to the county, or owe taxes and fees to the county. 
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In the beginning of the ECHO program, this review was not documented or maintained in the project files. 
It is important to note that since 2016 when the current staff started managing the ECHO program, all 
projects tested met the clean-hands requirements.   

RECOMMENDATION: 
Ensure documentation is obtained and maintained that “clean-hands” review has been performed fairly 
and completely on every applicant. 

MANAGEMENT’S RESPONSE: 
All ECHO grant projects since inception have a file.  Moving forward the file will contain all copies of the 
clean hands review. This review will be retained in each file in accordance with records retention 
regulations.  This action will properly document that this task was completed for every applicant.   
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Project # Grant Name Project Name
Grant Award 

Amount
Revised Grant 

Award Amount
Diff in grant 

award & revised FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
Total Spent on 

Project

Total 
Remaining 
on Project

Revenues
Taxes 2,521,211$   3,653,031$   4,160,972$   4,775,325$       5,745,466$       7,323,668$       7,197,420$       7,044,409$       5,853,985$       5,073,694$       4,628,399$       4,573,087$       4,705,076$       4,966,119$       5,246,493$       5,606,747$       6,039,526$       6,535,470$       
Intergovernmental Revenues 208                 318                 317                 305 368 406 487 964 830 966 1,178                 717 1,088                 995 1,087                 1,228                 1,102                 1,259                 
Charges for services - 60 -                  - - - - - - - - - - - - - - 
Investment income 99,340           150,340 115,663         236,588             581,601             891,804             693,671             490,314             168,752             135,007             148,837             (42,309)              134,888             226,421             108,978             41,866               52,816               637,573             
Misc. revenues -                  - -                  - - - - - - 821 - - - - - - 8,379                 - 

Total Revenues 2,620,759$   3,803,749$   4,276,952$   5,012,218$       6,327,435$       8,215,878$       7,891,578$       7,535,687$       6,023,567$       5,210,488$       4,778,414$       4,531,495$       4,841,052$       5,193,535$       5,356,558$       5,649,841$       6,101,823$       7,174,302$       

Expenditures
Culture/ Recreation 51,775           557,370         2,028,214     1,093,226         3,857,002         3,492,408         5,029,008         4,615,890         1,868,922         2,760,693         6,579,618         3,979,567         1,733,122         5,017,798         3,594,931         1,402,450         2,599,646         1,587,603         

Total Expenditures 51,775$         557,370$      2,028,214$   1,093,226$       3,857,002$       3,492,408$       5,029,008$       4,615,890$       1,868,922$       2,760,693$       6,579,618$       3,979,567$       1,733,122$       5,017,798$       3,594,931$       1,402,450$       2,599,646$       1,587,603$       

Transfers In/Out
Transfer In -                  - -                  - 186,139             - - - - - - - - - - - 3,381,356         - 
Transfer Out -                  - (782,300)       (1,000,000)        (1,333,458)        (2,243,075)        (1,886,757)        (4,528,270)        (2,885,457)        (1,348,924)        (1,209,295)        (1,604,459)        (1,000,000)        (2,508,260)        (3,916,463)        (2,881,823)        (3,202,925)        (1,400,000)        

Fund balances - Beginning - 2,568,984$   5,815,363$   7,281,801$       10,200,793$     11,523,907$     14,004,302$     14,980,115$     13,371,642$     14,640,830$     15,741,701$     12,731,202$     11,678,671$     13,786,601$     11,454,078$     9,299,242$       10,664,810$     14,345,418$     
Fund balances - Ending 2,568,984$   5,815,363$   7,281,801$   10,200,793$     11,523,907$     14,004,302$     14,980,115$     13,371,642$     14,640,830$     15,741,701$     12,731,202$     11,678,671$     13,786,601$     11,454,078$     9,299,242$       10,664,810$     14,345,418$     18,532,117$     

Grant Awards Plus Transfers Out to County Funds

02-24
African American Museum 
of Art, Inc. Cultural Center & Amphitheater 100,000             100,000             - - 85,946           14,054           - - - - - - - - - - - - - - - 100,000             -                  

02-15
Atlantic Center for the 
Arts, Inc.

Atlantic Center for the Arts Visitors 
Center 204,578             204,578             - -                  -                  -                  - 173,644 - 30,934 - - - - - - - - - - - 204,578             -                  

02-12 County of Volusia Lake Monroe Park 492,800             492,800             - - -                  492,800         - - - - - - - - - - - - - - - 492,800             -                  
02-08 County of Volusia Frank Rendon Park 289,500             289,500             - - -                  289,500         - - - - - - - - - - - - - - - 289,500             -                  

02-17
Museum of Arts & 
Sciences, Inc.

Learning Center Tuscawilla 
Preserve 500,000             500,000             - -                  198,672         301,328         - - - - - - - - - - - - - - - 500,000             -                  

02-14 Sands Theater Center, Inc. Athens Theater 500,000             491,755             (8,245)                  - 169,051 288,571         34,134               - - - - - - - - - - - - - - 491,755             -                  

02-09 Town of Ponce Inlet
Lighthouse Third Order Lens 
Restoration 39,500               39,500               - -                  2,400 37,100           - - - - - - - - - - - - - - - 39,500               -                  

03-02 City of Daytona Beach
Jackie Robinson Ballpark & 
Museum 500,000             500,000             - -                  -                  -                  - 500,000 - - - - - - - - - - - - - 500,000 -                  

03-09 City of Daytona Beach Main Street Park Land Acquisition 500,000             500,000             - - -                  500,000         - - - - - - - - - - - - - - - 500,000 -                  

03-07 City of Deltona Dewey O. Booster Soccer Complex 500,000             500,000             - - -                  500,000         - - - - - - - - - - - - - - - 500,000 -                  
03-08 City of Edgewater Hawks Park Complex 386,298             386,298             - - -                  167,844         218,454             - - - - - - - - - - - - - - 386,298 -                  

03-01 City of New Smyrna Beach Indian River Lagoon Park 290,000             290,000             - - -                  - - 86,068 203,932             - - - - - - - - - - - - 290,000 -                  
03-13 County of Volusia DeBary Hall Historic Site 235,000             235,000             - - -                  - - 162,000 - 73,000 - - - - - - - - - - - 235,000 -                  

03-11
County of Volusia, Leisure 
Services Green Springs Park 370,193             370,193             - - -                  - - - - - 370,193             - - - - - - - - - - 370,193 -                  

03-06 Daytona State College

News Journal Center for the 
Performing Arts - 
Lively Arts Center (1 of 4) 600,000             600,000             - -                  -                  -                  245,027             354,973             - - - - - - - - - - - - - 600,000 -                  

 03-10
Pioneer Settlement for the 
Creative Arts Restoration High School 151,709             151,709             - - 6,495             93,166           32,882               19,167               - - - - - - - - - - - - - 151,709 -                  

 03-12
The Little Theatre of New 
Smyrna Beach

Little Theatre of New Smyrna 
Beach expansion 467,000             467,000             - -                  -                  -                  275,357             191,643             - - - - - - - - - - - - - 467,000 -                  

04-19 Bethune Cookman College 
Performing Arts Center/Visual Art 
Gallery 468,736             500,000             31,264                 -                  -                  -                  133,369             65,168               149,181             152,283             - - - - - - - - - - - 500,000 -                  

04-10 City of Daytona Beach Tuscawilla Skate Board Park 150,000             - (150,000) -                  - -                  - - - - - - - - - - - - - - - - - 
04-12 City of Deltona Keysville Dog Park Project 204,000             204,000             - - -                  - - 130,011 13,209               60,780               - - - - - - - - - - - 204,000             -                  
04-13 City of Deltona Tom Hoffman Park Project 140,500             140,500             - - -                  - - 14,280 2,670                 39,211               84,339               - - - - - - - - - - 140,500             -                  
04-02 City of Holly Hill Holly Land Park 150,189             150,189             - - -                  - - - 150,189             - - - - - - - - - - - - 150,189             -                  
04-18 City of Lake Helen Creative Arts Center 156,626             156,626             - - -                  - - 50,067 76,756               - 29,803 - - - - - - - - - - 156,626             -                  

04-17 City of Lake Helen
West Volusia Multi-Use Trail & 
Trailhead Facility 198,000             184,995             (13,005)               -                  -                  -                  131 70,259 18,763               94,462               - 1,380 - - - - - - - - - 184,995 -                  

04-16 City of Port Orange Amphitheater Pavilion Phase 4 420,000             420,000             - - -                  - - - - 420,000             - - - - - - - - - - - 420,000             -                  

04-06
Museum of Arts & 
Sciences

Restoration of Gamble Place 
Structures 72,200               72,200               - -                  -                  -                  - - 72,200               - - - - - - - - - - - - 72,200               -                  

04-20 City of South Daytona Reed Canal Park – Phase I 300,000             300,000             - - -                  - - 265,069 - - 34,931               - - - - - - - - - - 300,000             -                  
04-08 County of Volusia DeBary Hall Historic Site 500,000             500,000             - - -                  - - 171,458 - 328,542 - - - - - - - - - - - 500,000             -                  

04-22 County of Volusia Dunlawton Sugar Mill Historic Site 61,731               61,000               (731) - - -                  - - - - 61,000 - - - - - - - - - - 61,000               -                  
04-07 County of Volusia Lake Beresford Loop 376,750             376,750             - - -                  - - - - 376,750             - - - - - - - - - - - 376,750             -                  

 03-06 Daytona State College News Journal Center (Award 2 of 4) 600,000             600,000             - - -                  - - 600,000 - - - - - - - - - - - - - 600,000 -                  

04-21
Pioneer Center for the 
Creative Arts Pioneer Settlement 90,720               - (90,720) -                  - -                  - - - - - - - - - - - - - - - - - 

04-01 Sands Theater Center, Inc. Athens Theatre, restoration 242,000             241,982             (18) - - -                  - 58,772               183,228             (18) - - - - - - - - - - - 241,982 -                  
05-14 City of Daytona Beach Mainstreet Park – Phase II 500,000             500,000             - - -                  - - - - 300,003             124,529 - - 75,468               - - - - - - - 500,000             -                  

05-03 City of DeLand
Sperling Sports Center Practice 
Fields 73,500               73,500               - -                  -                  -                  - 26,460 33,207               - - 13,833               - - - - - - - - - 73,500 -                  

05-01 City of DeLand Sunflower Park 96,600               89,417               (7,183)                  -                  - -                  - 33,744 49,571               - - 6,102                 - - - - - - - - - 89,417 -                  
05-02 City of DeLand DeLand Trails South – Phase I 58,953               36,676               (22,277)               -                  - -                  - 21,852 13,979               250 - 594 - - - - - - - - - 36,676 -                  
05-12 City of Edgewater Hawks Park – Phase III-A 83,175               62,655               (20,520)               -                  - -                  - - - - - - 62,655 - - - - - - - - 62,655 -                  
05-08 City of Ormond Beach Central Park Development 205,000             184,685             (20,315)               -                  - -                  - 96,514               76,434               11,433               303 - - - - - - - - - - 184,685 -                  
05-13 City of South Daytona Reed Canal Park – Phase II 200,000             200,000             - - -                  - - 200,000 - - - - - - - - - - - - - 200,000 -                  

05-04 County of Volusia
New Smyrna Sugar Mill Historic 
Site 125,500             115,355             (10,145)               -                  -                  -                  - - 90,000 - 25,355 - - - - - - - - - - 115,355 -                  

05-06 County of Volusia
Barkley Square Dog Park / Soccer 
Complex 500,000             117,423             (382,577)             -                  -                  -                  - - - 45,702               71,721 - - - - - - - - - - 117,423 -                  

05-05 County of Volusia Strickland Shooting Range 218,656             218,656             - - -                  - - - 218,656             - - - - - - - - - - - - 218,656 -                  
DCE/MT-05-
01 County of Volusia Master Trails Program 1,000,000         1,000,000         - - -                  - 1,000,000         - - - - - - - - - - - - - - 1,000,000 -                  

05-07 Daytona State College
West Volusia Partnership Center 
Award (1 of 4) 600,000             - (600,000) -                  -                  -                  - - - - - - - - - - - - - - - - -                  

05-09
Enterprise Preservation 
Society, Inc. Enterprise Heritage Museum 79,500               79,500               - - -                  - 150 - 60,897 18,453               - - - - - - - - - - - 79,500               -                  

 03-06 Daytona State College News Journal Center Award (3 of 4) 600,000             600,000             - - -                  - - 600,000 - - - - - - - - - - - - - 600,000 -                  

05-10 Sands Theater Center, Inc. Athens Theater Renovation 500,000             500,000             - - -                  - - - 445,158 54,842               - - - - - - - - - - - 500,000 -                  

06-02 City of Daytona Beach Cypress Competitive & Public Pool 500,000             500,000             - - -                  - - - - 190 499,810     - - - - - - - - - - 500,000 -                  
06-05 City of DeLand DeLand Trails South – Phase II 73,500               55,552               (17,948)               -                  - -                  - - 49,672 - - 5,879                 - - - - - - - - - 55,552 - 

Appendix A – Financial Summary of ECHO FY 2002 – FY 2019 
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Project # Grant Name Project Name
Grant Award 

Amount
Revised Grant 

Award Amount
Diff in grant 

award & revised FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
Total Spent on 

Project

Total 
Remaining 
on Project

06-07 City of Ormond Beach Central Park Boardwalk 300,000             77,842               (222,158)             -                  - -                  - - 69,313 8,225                 303 - - - - - - - - - - 77,842               -                  
06-17 City of South Daytona James Park Improvements 200,000             180,338             (19,662)               -                  - -                  - - - 163,915             16,423               - - - - - - - - - - 180,338             -                  
DCE/MT-06-
01 County of Volusia Master Trails Program 1,000,000         1,000,000         - - -                  - - 1,000,000 - - - - - - - - - - - - - 1,000,000 -                  

06-12
County of Volusia, Leisure 
Services Marine Science Center 111,807             111,807             - - -                  - - - 49,044               62,763               - - - - - - - - - - - 111,807 -                  

06-01
County of Volusia, Library 
Services

Environmental Learning Center – 
Lyonia Preserve 500,000             500,000             - -                  -                  -                  - - - - - 500,000 - - - - - - - - - 500,000 -                  

06-19 Cultural Arts Center, Inc. Facility Redesign 100,000             100,000             - - -                  - - - 43,610               56,390               - - - - - - - - - - - 100,000             -                  

06-08 Daytona State College Southeast Museum of Photography 500,000             500,000             - - -                  - - - 125,538             374,462             - - - - - - - - - - - 500,000             -                  

05-07 Daytona State College
West Volusia Partnership Center 
Award (2 of 4) 600,000             - (600,000) -                  -                  -                  - - - - - - - - - - - - - - - - -                  

06-14

Gateway Center for the 
Arts/formerly
DeBary Art League, Inc. Gateway Center for the Arts 500,000             500,000             - - -                  - - - - 326,211             173,789             - - - - - - - - - - 500,000             -                  

06-04 Historic DeLand, Inc. Dutton House 234,800             234,800             - - -                  - - - 168,809             65,991               - - - - - - - - - - - 234,800             -                  
 03-06 Daytona State College News Journal Center (4 of 4) 600,000             600,000             - - -                  - - 56,633 543,367             - - - - - - - - - - - - 600,000             -                  

06-16
Museum of Arts and 
Sciences, Inc. Children’s Museum Addition 500,000             500,000             - - -                  - - - 148,000             293,173             58,827               - - - - - - - - - - 500,000             -                  

06-18
Pioneer Settlement for the 
Creative Arts Historic Underhill House 94,000               94,000               - - -                  - - - 94,000               - - - - - - - - - - - - 94,000               -                  

06-13 Sands Theater Center, Inc. Athens Theater Renovation Project 266,245             266,245             - - -                  - - - 205,722             60,523               - - - - - - - - - - - 266,245             -                  

06-15
County of Volusia, 
Facilities VC Historic Courthouse Park Plaza 500,000             - (500,000) -                  - -                  - - - - - - - - - - - - - - - - - 

06-09
County of Volusia, Leisure 
Services Colby Alderman Park 213,861             - (213,861) -                  - -                  - - - - - - - - - - - - - - - - - 

07-14 City of Daytona Beach Bethune Point Park Skate Facility 400,000             400,000             - - -                  - - - - - - - 400,000             - - - - - - - - 400,000             -                  
07-12 City of Lake Helen Hopkins Hall Restoration 158,610             158,507             (103) - - -                  - - - 158,507             - - - - - - - - - - - 158,507             -                  

07-13 City of New Smyrna Beach New Smyrna Beach Skate Park 224,167             224,167             - - -                  - - - - - 224,167             - - - - - - - - - - 224,167             -                  

07-09 City of Ormond Beach Rockefeller Gardens & Casements 500,000             500,000             - - -                  - - - - - 145,675             191,338             162,987             - - - - - - - - 500,000             -                  
07-03 City of Port Orange Coraci Athletic Fields - Phase I 500,000             500,000             - - -                  - - - - - 400,660             99,340               - - - - - - - - - 500,000 -                  

07-10 City of South Daytona
South Daytona Sensory Garden 
Park 200,000             200,000             - -                  -                  -                  - - - - 200,000             - - - - - - - - - - 200,000 -                  

DCE/MT-07-
03 County of Volusia Master Trails Program 1,000,000         1,000,000         - - -                  - - - 1,000,000         - - - - - - - - - - - - 1,000,000 -                  
DCE/BP-07-
02 County of Volusia

Oriole Ave. Off-Beach Pkg - Wilbur-
by-the-Sea 158,134             158,134             - -                  -                  -                  - - 158,134             - - - - - - - - - - - - 158,134 -                  

DCE/BP-07-
01 County of Volusia

Rockefeller Dr Off-Beach Pkg - 
Ormond Beach 727,242             727,242             - -                  -                  -                  - - 727,242             - - - - - - - - - - - - 727,242 -                  

07-08
County of Volusia, Leisure 
Services Beck Ranch 442,188             442,188             - - -                  - - - - - - - - - - - 442,188             - - - - 442,188 -                  

07-07
County of Volusia, Leisure 
Services Colby Alderman Park 243,568             222,139             (21,429)               -                  - -                  - - - - - 222,139             - - - - - - - - - 222,139 -                  

07-01
County of Volusia, Library 
Services

Environmental Learning Center – 
Lyonia Preserve 500,000             500,000             - -                  -                  -                  - - - - - 500,000 - - - - - - - - - 500,000 -                  

07-02 Daytona State College
SE Museum of Photography - Mori 
Hosseini Center 600,000             600,000             - -                  -                  -                  - - - 600,000             - - - - - - - - - - - 600,000 -                  

07-15

Gateway Center for the 
Arts/formerly
DeBary Art League, Inc. Gateway Center for the Arts 500,000             500,000             - - -                  - - - - 416,293             83,707               - - - - - - - - - - 500,000             -                  

07-11 Historic Deland, Inc. Dutton House Restoration 478,900             - (478,900) -                  - -                  - - - - - - - - - - - - - - - - - 

07-06
Ormond Beach Historical 
Trust

Three Chimneys Archaeological 
Ruins Stabilization 26,500               26,500               - -                  -                  -                  - - - 26,500               - - - - - - - - - - - 26,500               -                  

07-05 Sands Theater Center, Inc. Athens Theater Renovation Project 491,755             491,755             - - -                  - - - 116,596             264,500             110,660             - - - - - - - - - - 491,755             -                  

07-04 Stetson University
Rinker Environmental Learning 
Center 325,000             325,000             - -                  -                  -                  - - - - - 325,000 - - - - - - - - - 325,000 -                  

08-19
Art League of Daytona 
Beach, Inc. Side Lot Parking Development 41,900               39,609               (2,291)                  -                  - -                  - - - 35,605               4,004                 - - - - - - - - - - 39,609 -                  

08-04 City of DeLand
Robert M. Conrad Edu. & Research 
Ctr. Expansion 60,000               60,000               - -                  -                  -                  - - - - 37,084               - 22,916 - - - - - - - - 60,000 -                  

08-05 City of DeLand
Fish Building Adaptive Re-
use/Museum 218,700             215,932             (2,768)                  -                  -                  -                  - - - - 73,958               - - - 141,974             - - - - - - 215,932 -                  

08-02 City of Oak Hill
Village Improvement Assoc. 
Building Renovation 149,240             149,240             - -                  -                  -                  - - - - 149,240             - - - - - - - - - - 149,240 -                  

08-21 City of Orange City
Valentine Park Facilities 
Construction Renovation 80,000               79,891               (109) - -                  -                  - - - 33,970               41,616               4,305                 - - - - - - - - - 79,891 -                  

08-06 City of Port Orange
All Children’s Park 
Playgnd./Dawnview Sq. Dog Park 175,000             175,000             - -                  -                  -                  - - - - - 175,000 - - - - - - - - - 175,000 -                  

08-12
Commemorative Air Force, 
Inc. Aircraft Museum Hanger Expansion 175,000             - (175,000) -                  - -                  - - - - - - - - - - - - - - - - - 

08-07 County of Volusia East Central Reg. Rail Trail 600,000             600,000             - - -                  - - - - - - - - - 600,000             - - - - - - 600,000             -                  

08-18 County of Volusia
Ocean Ctr. - Cultural Center - 
Exceptional M/1 yr 3,000,000         3,000,000         - -                  -                  -                  - - - - 3,000,000         - - - - - - - - - - 3,000,000         -                  

DCE/MT-08-
01 County of Volusia Master Trails Program 1,000,000         1,000,000         - - -                  - - - - 1,000,000         - - - - - - - - - - - 1,000,000         -                  

08-16
County of Volusia, Leisure 
Services Spring to Spring Trail - Segment 7A 600,000             552,066             (47,934)               -                  - -                  - - - - - 552,066             - - - - - - - - - 552,066 -                  

08-14 Cultural Arts Center, Inc.
Cultural Arts Center Land 
Acquisition 207,500             207,500             - -                  -                  -                  - - - - 207,500             - - - - - - - - - - 207,500 -                  

 07-02 Daytona State College
Southeast Museum of Photography 
(2 of 2) 208,048             208,048             - -                  -                  -                  - - - 208,048             - - - - - - - - - - - 208,048 -                  

08-03 Daytona State College
ECHO Plaza at Daytona State 
College 167,982             167,982             - -                  -                  -                  - - - - 147,723             20,259               - - - - - - - - - 167,982 -                  

08-17
Enterprise Preservation 
Society, Inc.

Enterprise Heritage Museum 
Schoolhouse 140,000             140,000             - -                  -                  -                  - - - - 90,000               22,000               10,000               11,000               7,000                 - - - - - - 140,000 -                  

08-20
Museum of Florida Arts, 
Inc. Children’s Art Annex 160,460             160,460             - - -                  - - - - 100,000             - 47,712 12,748               - - - - - - - - 160,460 -                  

08-15
Gateway Center for the 
Arts, Inc. Gateway Center for the Arts 345,854             345,854             - - -                  - - - - 111,229             234,625             - - - - - - - - - - 345,854 -                  

08-09
Museum of Arts and 
Sciences, Inc. Children’s Museum 543,000             543,000             - - -                  - - - - 188,534             354,466             - - - - - - - - - - 543,000 -                  

08-08 Stetson University Homer & Dolly Hand Art Center 600,000             600,000             - - -                  - - - - - 600,000             - - - - - - - - - - 600,000 -                  

08-01 Town of Ponce Inlet
Meyer-Davis House & Hasty 
Cottage Renovation 223,195             223,195             - -                  -                  -                  - - - - 12,749               - 210,446 - - - - - - - - 223,195 -                  

02-20
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08-13 Town of Ponce Inlet
Ponce Preserve Recreation 
Facilities, Phase II 400,000             289,262             (110,738)             -                  -                  -                  - - - - - - - 289,262             - - - - - - - 289,262             -                  

08-10 Volusia/Flagler YMCA, Inc. Deltona Splash Park 57,000               56,048               (952) - - -                  - - - - - - 40,374               15,673               - - - - - - - 56,048               -                  

08-11 Volusia/Flagler YMCA, Inc. DeLand Splash Park 71,000               71,000               - - -                  - - - - - - 32,578 38,422               - - - - - - - - 71,000               -                  

09-12
Bethune-Cookman 
University

Bethune Foundation Restoration / 
Renovation 259,600             259,600             - -                  -                  -                  - - - - - - - - 259,600             - - - - - - 259,600             -                  

09-14 City of Daytona Beach
Mid-town Cultural & Education 
Center 600,000             600,000             - -                  -                  -                  - - - - - - - - 600,000             - - - - - - 600,000             -                  

09-13 City of Daytona Beach  Municipal Stadium Turf Project 450,000             450,000             - - -                  - - - - - - - 450,000             - - - - - - - - 450,000             -                  

09-18 City of Daytona Beach
Yvonne Scarlett-Golden Cultural & 
Education Center 600,000             600,000             - -                  -                  -                  - - - - - - - - 600,000             - - - - - - 600,000             -                  

09-11
City of Daytona Beach 
Shores McElroy Park Renovation 75,850               75,850               - - -                  - - - - - - 75,850 - - - - - - - - - 75,850 -                  

09-05 City of DeLand Alabama Greenway Trail 600,000             600,000             - - -                  - - - - - - 1,060 - 598,940 - - - - - - - 600,000             -                  

09-06 City of Deltona
All Inclusive Playground at the 
Thornby Property 393,750             348,671             (45,079)               -                  -                  -                  - - - - - - - 348,671 - - - - - - - 348,671             -                  

09-15 City of New Smyrna Beach
Southeast Volusia Chamber of 
Commerce Restoration 382,800             372,689             (10,111)               -                  -                  -                  - - - - - - - 282,090 90,599               - - - - - - 372,689             -                  

09-04 City of Port Orange Coraci Athletic Fields – Phase II 250,000             250,000             - - -                  - - - - - - - 209,993             - 40,007 - - - - - - 250,000             -                  
DCE/MT-09-
01 County of Volusia Master Trails Program 1,000,000         1,000,000         - - -                  - - - - - 1,000,000         - - - - - - - - - - 1,000,000         -                  

09-08
County of Volusia, Coastal 
Division Coastal Division – North Shore Park 487,989             348,924             (139,065)             -                  - -                  - - - - - - 348,924 - - - - - - - - 348,924             -                  

09-10
County of Volusia, Coastal 
Division

Coastal Division – Rockefeller 
Beach Park 111,252             111,252             - -                  -                  -                  - - - - - 111,252 - - - - - - - - - 111,252 -                  

09-09
County of Volusia, Coastal 
Division

Coastal Division – Wilbur-by-the-
Sea Beach Park 435,950             435,950             - -                  -                  -                  - - - - - - - - - - - 435,950             - - - 435,950 -                  

09-17
County of Volusia, Parks & 
Rec. Div. East Central Reg. Rail Trail 439,260             439,260             - - -                  - - - - - - - - - - - - 439,260             - - - 439,260 -                  

09-16
County of Volusia, Parks & 
Rec. Div. Spring to Spring Trail – 3B 600,000             600,000             - - -                  - - - - - - - - - - - 112,765             487,235             - - - 600,000 -                  

DCE/EH-09-
01

Heritage Preservation 
Trust, Inc. Lilian Place Acquisition 425,100             425,100             - - -                  - - - - - - 425,100 - - - - - - - - - 425,100 -                  

09-20
Museum of Arts and 
Sciences, Inc. Visible Storage Center 600,000             533,602             (66,398)               -                  - -                  - - - - - 47,557 466,110             19,936               - - - - - - - 533,602 -                  

09-21
Museum of Florida Arts, 
Inc. Upgrade - DeLand 51,199               51,199               - - -                  - - - - - - - - 51,199               - - - - - - - 51,199 -                  

09-07 Seabreeze United Church Restoration Project 34,628               34,158               (470) - - -                  - - - - - 34,158               - - - - - - - - - 34,158 -                  

09-19
Seville Village 
Improvement Assoc. Seville School Acquisition Project 47,250               46,345               (905) - - -                  - - - - 35,100 11,245               - - - - - - - - - 46,345 -                  

09-03 Shoestring Theater, Inc. Theater Restoration & Upgrade 120,000             120,000             - - -                  - - - - - 29,186 52,280               13,748               7,639                 17,147               - - - - - - 120,000 -                  

09-01 Stetson University Stover Theater Historic Restoration 388,522             - (388,522) -                  - -                  - - - - - - - - - - - - - - - - - 

09-02
Trinity United Methodist 
Church

Seville Soccer Field & 
Neighborhood Park 12,500               12,500               - -                  -                  -                  - - - - 11,039               1,461                 - - - - - - - - - 12,500 -                  

10-08 City of Daytona Beach
Mid-town Cultural & Education 
Center 600,000             600,000             - -                  -                  -                  - - - - - - - - 600,000             - - - - - - 600,000 -                  

10-06 City of DeBary Rob Sullivan Community Park 250,000             205,814             (44,186)               -                  - -                  - - - - - - - 205,814             - - - - - - - 205,814 -                  

10-01 City of New Smyrna Beach Cross Volusia Trail – Phases I & II 281,853             281,853             - - -                  - - - - - - - - - - 247,628 34,225               - - - - 281,853 -                  
DCE-10-01 County of Volusia Master Trails Program 1,000,000         1,000,000         - - -                  - - - - - - 1,000,000 - - - - - - - - - 1,000,000 -                  

10-04
County of Volusia, Parks & 
Rec. Div. Dahlia Beach Park 92,751               - (92,751) -                  - -                  - - - - - - - - - - - - - - - - - 

10-05
County of Volusia, Parks & 
Rec. Div. Sun Splash Park 213,754             213,754             - - -                  - - - - - - - - 209,295             4,459                 - - - - - - 213,754             -                  

10-09
Gateway Center for the 
Arts, Inc. Gateway Center Enhancements 57,000               57,000               - - -                  - - - - - - 9,235 21,339               - 26,426 - - - - - - 57,000               -                  

10-07
Museum of Arts and 
Sciences, Inc. West Wing Reconstruction 1,600,000         1,430,919         (169,081)             -                  - -                  - - - - - - - - 128,417 578,342             475,620             179,336             69,203               - - 1,430,919         -                  

10-03
Wildlife Foundation of 
Florida, Inc.

Mosquito Lagoon Marine 
Enhancement Center 600,000             600,000             - -                  -                  -                  - - - - - - 451,710             148,290             - - - - - - - 600,000             -                  

DCE/MT-11-
01 County of Volusia Master Trails Program 1,000,000         1,000,000         - - -                  - - - - - - - 1,000,000         - - - - - - - - 1,000,000         -                  

12-02 Atlantic Center for the Arts
Mark & Margery Pabst Visitor 
Center Enhancements 21,795               12,349               (9,446)                  -                  -                  -                  - - - - - - - - 12,349               - - - - - - 12,349               -                  

12-06 City of DeBary
Rob Sullivan Community Park 
Improvements 80,000               80,000               - -                  -                  -                  - - - - - - - - 80,000               - - - - - - 80,000               -                  

12-04
City of DeLand-Earl Brown 
Park 

Earl Brown Park Improvements 
Project / Spec Martin
Spec Martin Stadium Renovation 1,400,175         1,285,556         (114,619)             -                  -                  -                  - - - - - - - - 200,175             613,825             14,267               395,554             61,735               - - 1,285,556         -                  

12-03 City of New Smyrna Beach Holland Park Acquisition 275,000             258,648             (16,352)               -                  - -                  - - - - - - - - 258,648             - - - - - - 258,648             -                  
12-07 City of Orange City Mill Lake Park 391,875             391,875             - - -                  - - - - - - - - - - - 391,875             - - - - 391,875             -                  
12-05 City of Ormond Beach Skate Park Expansion 225,000             224,991             (9) - - -                  - - - - - - - - - - 224,991             - - - - 224,991             -                  

12-01 City of Port Orange All Children's Playground - Phase II 125,000             125,000             - - -                  - - - - - - - - - - 125,000 - - - - - 125,000 -                  
DCE/MT-12-
01

County of Volusia-Master 
Trails Master Trails Program 1,000,000         1,000,000         - - -                  - - - - - - - - 1,000,000         - - - - - - - 1,000,000 -                  

DCE/EH-12-
01

Heritage Preservation 
Trust, Inc.

Hotchkiss-Mather Historic Home 
Acquisition 500,000             485,509             (14,491)               -                  -                  -                  - - - - - - - 477,881             7,628                 - - - - - - 485,509 -                  

DCE/BP-12-
01

City of Ormond Beach-
Romano

Andy Romano Off Beach Parking 
Park 2,900,000         2,900,000         - -                  -                  -                  - - - - - - - 2,750,000         150,000             - - - - - - 2,900,000 -                  

DCE/WA12-
01

County of Volusia Coastal 
Division Kosmo's Property 1,156,150         1,156,150         0 -                  - -                  - - - - - - - 1,144,285         11,865               - - - - - - 1,156,150 -                  

DCE/MT-13-
01 County of Volusia Trails Master Trails Program 1,000,000         1,000,000         - - -                  - - - - - - - - - 1,000,000         - - - - - - 1,000,000 -                  
DCE/EH 13-
01 County of Volusia - Parks DeBary Hall - Stabilization 355,275             349,122             (6,153)                  -                  - -                  - - - - - - - - - - 349,122 - - - - 349,122 -                  
DCE/WA
13-02

County of Volusia 
Park,Rec, & Culture Lemon Bluff 605,000             602,563             (2,437)                  -                  - -                  - - - - - - - - 600,579             1,984                 - - - - - 602,563 -                  

DCE/BP13-
02

County of Volusia Coastal 
Division

Wilbur By The Sea - Toronito - 
sidewalk trail [12-6-12] 604,185             604,185             - -                  -                  -                  - - - - - - - - - - 604,185             - - - - 604,185 -                  

DCE/MT-14-
01

County of Volusia-Master 
Trails Master Trails Program 1,000,000         1,000,000         - - -                  - - - - - - - - - - 1,000,000 - - - - - 1,000,000 -                  

14-02
Shoestring Theater, Inc.-
RELINQUISHED

Shoestring Black Box and Teaching 
Theatre - - - -                  -                  -                  - - - -    -                      - - - - - - - - - - - -                  02-21
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14-03
UF-IFSA Volusia County 
Extension Service

Florida Friendly Landscape 
Demonstration Project 55,415               54,018               (1,397)                  -                  -                  -                  - - - - - - - - - - - 54,018               - - - 54,018               -                  

14-02 Shoestring Theatre
Shoestring Black Box and Teaching 
Theatre - - - -                  -                  -                  - - - - - - - - - - - - - - - - -                  

14-04 City of New Smyrna Beach
Otter Lake Park Improvements 
Project 300,000             290,822             (9,178)                  -                  -                  -                  - - - - - - - - - - - - - 290,822             - 290,822 -                  

14-05 City of DeBary
Rob Sullivan Community Park 
Improvements Phase III 121,000             109,518             (11,482)               -                  -                  -                  - - - - - - - - - - 57,004 52,514               - - - 109,518 -                  

14-06 City of Port Orange Coraci Ball Fields Phase III 300,000             195,877             (104,123)             -                  - -                  - - - - - - - - - - - 143,577             - 52,300 - 195,877 -                  

14-07 City of New Smyrna Beach South Atlantic Beachfront Park 335,000             335,000             - - -                  - - - - - - - - - - - - 335,000             - - - 335,000 -                  

14-08
Enterprise Preservation 
Society, Inc. Enterprise Heritage Center 41,000               41,000               - - -                  - - - - - - - - - - 11,252 13,998               4,250                 - 6,275 5,225                 41,000 -                  

14-09 Volusia/Flagler YMCA, Inc.
Ormond Beach Community Aquatic 
Project 382,100             380,061             (2,039)                  -                  -                  -                  - - - - - - - - - 106 360,957             18,998               - - - 380,061 -                  

14-10
Halifax Humane Society, 
Inc.

Public Dog Park and Recreational 
Rest Area 400,000             400,000             - -                  -                  -                  - - - - - - - - - - - 290,000             110,000             - - 400,000 -                  

14-17 City of Orange City Mill Lake Park Phase II 386,250             256,167             (130,083)             -                  - -                  - - - - - - - - - - - - - 256,167             - 256,167 -                  
DCE/EH 14-
18

City of Daytona Beach 
[DCE 2-20-14] Bandshell - Stabilization 350,000             337,604             (12,396)               -                  - -                  - - - - - - - - - - 337,604 - - - - 337,604 -                  

14-19 City of Daytona Beach Peabody Auditorium Renovation 300,000             286,370             (13,630)               -                  - -                  - - - - - - - - - - - - 286,370             - - 286,370 -                  

14-20 City of Ormond Beach
Central Park Environmental 
Learning Center 400,000             400,000             - -                  -                  -                  - - - - - - - - - - - 400,000             - - - 400,000 -                  

14-21

Joseph Underhill House-
Pioneer Settlement for the 
Arts Pioneer Art Settlement 239,643             239,643             - - -                  - - - - - - - - - - 5,000 15,968               218,675             - - - 239,643             -                  

DCE/14-22
County of Volusia - Parks & 
Port

1255 N. Ocean shore Blvd. Argosy 
Motel [9/18/14] 416,000             416,000             - -                  -                  -                  - - - - - - - - - - 416,000             - - - - 416,000             -                  

DCE/MT-15-
01

County of Volusia-Master 
Trails Master Trails Program 1,000,000         1,000,000         - - -                  - - - - - - - - - - - 1,000,000         - - - - 1,000,000         -                  

DCE
County of Volusia - Parks & 
Port

3621 S. Atlantic Avenue DAB 
Shores [10/2/14] 460,000             460,000             - -                  -                  -                  - - - - - - - - - - 460,000             - - - - 460,000             -                  

DCE/EH 15-
02

Bethel A.M.E. Church - 
DeLand

Emergency Stabilization Grant 
[12/11/14] 345,491             345,491             - -                  -                  -                  - - - - - - - - - - 25,000               246,154             74,337               - - 345,491             -                  

DCE
County of Volusia - Parks & 
Port Hiles Boulevard [12/18/14] 123,333             123,355             22 -                  - -                  - - - - - - - - - - 123,355 - - - - 123,355             -                  

DCE
County of Volusia - Parks & 
Port

3167 S. Atlantic Avenue DAB 
Shores [01/22/15] 983,333             1,002,139         18,806                 -                  -                  -                  - - - - - - - - - - 1,002,139 - - - - 1,002,139         -                  

DCE
County of Volusia - Parks & 
Coastal

Cardinal Drive & A1A Ormond 
[4/16/15] 900,000             898,725             (1,275)                  -                  -                  -                  - - - - - - - - - - 898,725 - - - - 898,725             -                  

15-03 Atlantic Center for the Arts
Expansion & Reno of Cultural 
Venues Complex 120,502             79,088               (41,414)               -                  -                  -                  - - - - - - - - - - 3,500 61,502               14,086               - - 79,088               -                  

15-04
County of Volusia - Coastal 
Division

Hiles Off-Beach Parking Lot 
Improvements 302,925             302,925             - -                  -                  -                  - - - - - - - - - - - - - 302,925 - 302,925 -                  

15-05
County of Volusia - Coastal 
Division Smyrna Dunes Park Renovation 400,000             400,000             - - -                  - - - - - - - - - - - - - - 400,000 - 400,000 -                  

15-06 Daytona Playhouse Daytona Playhouse Renaissance 400,000             399,959             (41) - - -                  - - - - - - - - - - - 399,959             - - - 399,959             -                  
15-07 City of Deltona Lakeshore Multi-Purpose Trail 100,000             100,000             - - -                  - - - - - - - - - - - - - 100,000             - - 100,000             -                  
15-08 City of Oak Hill Sunrise Park Acquisition 63,750               63,750               - - -                  - - - - - - - - - - - - 63,750               - - - 63,750               -                  

15-09 City of Port Orange
Port Orange Train Depot 
Acquisition 78,125               73,225               (4,900)                  -                  -                  -                  - - - - - - - - - - - 72,699               - 526 - 73,225 -                  

15-10 City of Port Orange Riverwalk Park Phase I 400,000             399,500             (500) - - -                  - - - - - - - - - - - - - 399,500 - 399,500 -                  

15-11 DeLand Museum of Art
Envelope & Thermal System Reno 
Phase III 352,930             352,930             - -                  -                  -                  - - - - - - - - - - - 243,532             109,398             - - 352,930 -                  

15-12
Museum of Arts and 
Sciences, Inc. Guest Services Expansion Project 400,000             389,150             (10,850)               -                  - -                  - - - - - - - - - - - 34,050               232,622             122,479             - 389,150 -                  

15-13
Wildlife Foundation of 
Florida, Inc.

Mosquito Lagoon Marine 
Enhancement Center-Phase II 277,940             277,940             - -                  -                  -                  - - - - - - - - - - - - - 198,355 70,560               268,915 9,025             

DCE/MT-16-
01

County of Volusia-Master 
Trails Master Trails Program 1,000,000         1,000,000         - - -                  - - - - - - - - - - - - 1,000,000         - - - 1,000,000 -                  

16-
Boardwalk

County of Volusia-
Boardwalk Boardwalk 1,500,000         1,500,000         - - -                  - - - - - - - - - - - - 1,500,000         - - - 1,500,000 -                  

16-02
County of Volusia - Coastal 
Division Smyrna Dunes Phase II 400,000             400,000             - - -                  - - - - - - - - - - - - - - 400,000 - 400,000 -                  

16-03 City of Daytona Beach Clock Tower 115,510             95,489               (20,022)               -                  - -                  - - - - - - - - - - - - 95,489               - - 95,489 -                  
16-04 City of Holly Hill Sunrise Park 327,690             327,690             - - -                  - - - - - - - - - - - - - 50 - 68,786 68,836 258,854         

16-05 City of New Smyrna Beach First Baptist Church Acquisition 400,000             400,000             - - -                  - - - - - - - - - - - - 300,000             - - - 300,000 100,000         

16-06 City of New Smyrna Beach Live Oak Cultural Center 400,000             400,000             - - -                  - - - - - - - - - - - - - - - 400,000 400,000 -                  

16-07
County of Volusia - Parks 
Division Lemon Bluff 400,000             400,000             - - -                  - - - - - - - - - - - - - - - - - 400,000         

16-08
County of Volusia - Parks 
Division Shell Harbor 400,000             400,000             - - -                  - - - - - - - - - - - - - - - 400,000             400,000             -                  

16-09 Stetson University

Public Access 
Enhancements/Stetson Aquatic 
Center 400,000             400,000             - -                  -                  -                  - - - - - - - - - - - - - - - - 400,000         

16-10 Volusia/Flagler YMCA
Ormond Beach YMCA Community 
Aquatic and Park Project 400,000             400,000             - -                  -                  -                  - - - - - - - - - - - - - 384,729 15,271               400,000             -                  

DCE/MT-17-
01

County of Volusia-Master 
Trails Master Trails Program 1,000,000         1,000,000         - - -                  - - - - - - - - - - - - - 1,000,000         - - 1,000,000         -                  

17-
Boardwalk

County of Volusia-
Boardwalk Boardwalk 1,881,823         1,881,823         - - -                  - - - - - - - - - - - - - 1,881,823         - - 1,881,823         -                  

17-02 City of DeBary Rob Sullivan Park Phase IV 315,000             299,202             (15,798)               -                  - -                  - - - - - - - - - - - - - 299,202             - 299,202 -                  
17-04 City of Edgewater Whistle Stop Park Improvements 400,000             400,000             - - -                  - - - - - - - - - - - - - - 267,636 132,364             400,000             -                  
17-05 Florida Hospital Community Garden 242,721             242,721             - - -                  - - - - - - - - - - - - - - - - - 242,721         

17-08 City of New Smyrna Beach
27th Ave-Beachfront Park 
Renovation 220,000             220,000             - -                  -                  -                  - - - - - - - - - - - - - - 220,000             220,000             -                  

17-09 City Of New Smyrna Beach
New Smyrna Beach City Annex 
Restoration 400,000             400,000             - -                  -                  -                  - - - - - - - - - - - - - - - - 400,000         

17-10 City of Oak Hill
Mary Dewees Playground 
Equipment 37,125               37,125               - -                  -                  -                  - - - - - - - - - - - - 164 1,150                 32,272               33,586               3,539             

DCE 16-11 City of Edgewater Edgewater Trail 114,797             93,697               (21,100)               -                  - -                  - - - - - - - - - - - - 93,697               - - 93,697               -                  
DCE/MT-18-
01

County of Volusia-Master 
Trails Master Trails Program 1,000,000         1,000,000         - - -                  - - - - - - - - - - - - - - 1,000,000 - 1,000,000 -                  

18- 
Boardwalk

County of Volusia-
Boardwalk Boardwalk 2,386,111         - (2,386,111) -                  - -                  - - - - - - - - - - - - - - - - - 

18-01 City of Debary Gateway Park 140,750             140,750             - - -                  - - - - -    -                      - - - - - - - - 140,750 - 140,750 -                  
18-02 City of Deland Sperling Sports Complex 400,000             400,000             - - -                  - - - - - - - - - - - - - - - - - 400,000         
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Project # Grant Name Project Name
Grant Award 

Amount
Revised Grant 

Award Amount
Diff in grant 

award & revised FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
Total Spent on 

Project

Total 
Remaining 
on Project

18-03 City of Deltona The Center at Deltona 202,400             202,400             - - -                  - - - - - - - - - - - - - - - - - 202,400         
18-04 City of Deltona Thornby H.E.R.E. 168,283             168,283             - - -                  - - - - - - - - - - - - - - - - - 168,283         
18-05 City of NSB Alonzo "Babe" James Splash Pad 215,000             215,000             - - -                  - - - - - - - - - - - - - - - - - 215,000         
18-06 City of Orange City Colin's Dream Project 100,000             100,000             - - -                  - - - - - - - - - - - - - - - - - 100,000         
18-07 City of Ormond Beach Sports Complex Field Lighting 400,000             400,000             - - -                  - - - - - - - - - - - - - - - 400,000             400,000             -                  
18-09 Town of Ponce Inlet Pollard Park 394,048             394,048             - - -                  - - - - - - - - - - - - - - - 53,891               53,891               340,157         
18-10 YMCA - Deland Deland Playground 77,750               77,750               - - -                  - - - - - - - - - - - - - - - - - 77,750           

18-11 YMCA - Ormond Beach
Ormond Beach Playground & 
Splash Park 237,900             237,900             - -                  -                  -                  - - - - - - - - - - - - - - - - 237,900         

DCE County of Volusia Marine Discovery Trail Head 1,100,000         1,100,000         - - -                  - - - - - - - - - - - - - - 1,100,000 - 1,100,000 -                  

19-05 Marine Discovery Center Marine Discovery Center Phase III 273,102             273,102             - - -                  - - - - - - - - - - - - - - - - - 273,102         
19-11 City of Port Orange REC Center Phase I 400,000             400,000             - - -                  - - - - - - - - - - - - - - - - - 400,000         
19-09 City of Ormond Beach Champion Softball Field 400,000             400,000             - - -                  - - - - - - - - - - - - - - - - - 400,000         
19-08 City of Oak Hill Sunrise Park Phase II 187,729             187,729             - - -                  - - - - - - - - - - - - - - - - - 187,729         
19-10 Town of Ponce Inlet Davies Lighthouse Park 175,000             175,000             - - -                  - - - - - - - - - - - - - - - - - 175,000         
19-04 City of Deltona Rookery Nature Park/Snook Park 75,150               75,150               - - -                  - - - - - - - - - - - - - - - - - 75,150           
19-03 City of Deltona Fort Smith Nature Park 50,850               50,850               - - -                  - - - - - - - - - - - - - - - - - 50,850           
19-02 City of Deltona Brewster Nature Park 92,000               92,000               - - -                  - - - - - - - - - - - - - - - - - 92,000           

19-07 City of NSB
Women's Club of NSB 
Restoration/Stabilization 267,500             267,500             - -                  -                  -                  - - - - - - - - - - - - - - - - 267,500         

19-12 Volusia/Flagler YMCA Aquatic and Park Project 400,000             400,000             - - -                  - - - - - - - - - - - - - - - - - 400,000         

19-06 City of NSB
The Old Fort Wall 
Restoration/Stabilization 80,000               80,000               - -                  -                  -                  - - - - - - - - - - - - - - - - 80,000           

DCE/MT-19-
01

County of Volusia-Master 
Trails Master Trails Program 1,000,000         1,000,000         - - -                  - - - - - - - - - - - - - - - 1,000,000         1,000,000         -                  

Grant Awards Total 95,606,508       88,010,597       (7,595,911)          - 462,563 2,684,362     1,939,505         4,947,780         5,357,078         6,561,654         8,744,487         4,488,723         3,922,371         7,635,443         5,436,873         2,583,138         7,363,489         7,376,012         4,128,974         5,622,816         2,798,370         82,053,638       5,956,959     

Other Expenditures
TIFF 51,775           94,707           126,045         153,722             242,680             378,405             354,112             399,673             265,656             187,245             153,470             145,883             149,983             162,570             135,382             155,299             179,755             189,233             3,525,596         
Misc. Expenditures - 100 106                 1,269                 1,475                 

Other Expenditures Total 51,775           94,807           126,151         153,722             242,680             378,405             354,112             399,673             265,656             187,245             153,470             147,153             149,983             162,570             135,382             155,299             179,755             189,233             3,527,072         

Total Fund Expenditures 51,775           557,370         2,810,514     2,093,227         5,190,460         5,735,483         6,915,766         9,144,160         4,754,379         4,109,616         7,788,913         5,584,026         2,733,121         7,526,059         7,511,394         4,284,273         5,802,571         2,987,603         85,580,709       
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Appendix B – ECHO Graphs 
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